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PROJECT OVERSIGHT REPORT 
HP 3000 Replacement Project – Office of the Insurance 
Commissioner (OIC) 

Report as of Date: 
April 2004 

  
Executive Sponsor:  Mike Watson 
Project Director:  Mike Shea 

MOSTD Staff:  David Koch  
 

  
Severity/Risk Rating: Medium (medium severity, 
medium risk) 

Oversight: Level 3 – ISB 
(Approved as Level 3  

by DIS Director) 
 

Overall Project Risk Assessment 
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 Staff Recommendations: There are no recommendations at this time.  This is an initial project 
report.  ISB Staff will be a member of the project steering committee and will provide oversight 
and recommendations for compliance with ISB requirements. 

  
Issues/Risks: 
Schedule:  The schedule is very tight and contains little contingency. 
 
External Quality Assurance:  OIC has allocated funds for Independent Verification and Validation 
(IV & V) for this project. 
 
Status: 
Life Cycle Stage: The project is in the initial life cycle phase; a conceptual design and feasibility 
study have been completed.  Gartner, Inc. conducted a feasibility study for the OIC.  Based on 
the feasibility study OIC’s investment plan was approved by the Director of DIS.  The project 
exceeded the delegated authority of OIC and was determined to be a Level 2 project per the ISB 
severity and risk analysis process.  Since the HP 3000 is a mission critical platform for OIC, the 
Director of DIS has increased the level of oversight for the project to Level 3. 
 
Budget/Cost:   
Implementation/development costs: 
 
 Software Licenses $475,000 
 Hardware  $161,000 
 Contract Services          $2,195,683 
 OIC Staff $229,834 
 Total          $3,061,517 

Annual Maintenance $318,164 
 5 Year Maintenance           $1,590,820 
 
Total Cost for Life Cycle $4,652,337 
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Project Management:  The project has agency executive and ISB Staff oversight.  The OIC IT 
manager is currently coordinating the project.  A contract project manager will be hired.  The 
schedule for the project steering committee is to be determined.  Executive sponsor (Mike 
Watson) involvement will be expected and is critical to the success of the project.  
 
 
Schedule.    
 
Activity Start Date Completion Date Status 
Project initiation April 2004  Complete 
Requirements definition April 2004 June 2005  
Select integration vendor March 2005 June 2005  
Conduct solicitation April 2005 May 2005  
System development July 2005 October 2005  
System testing July 2006 September 2006  
Data conversion November 2005 September 2006  
Training September 2006 October 2006  
Implementation  December 2006  
 
Background Information 
The project will allow OIC to replace its Hewlett Packard 3000 system.  HP will cease support  
for HP 3000s as of December 31, 2006. The Director of the Department of Information Services 
has approved the acquisition of the replacement system and directed that OIC provide an  
information briefing to the ISB.   
 
OIC has responsibility for regulating all insurance business in Washington under the authority 
granted by the insurance laws of the state. The OIC was initially created by the first state 
Legislature in 1889-90, per Chapter 48.02 RCW and was first administered as an adjunct of the 
duties of the Secretary of State. Subsequent chapters of Title 48 define the Commissioner’s 
authority and responsibility for matters such as insurance company formation, capital and 
reserve requirements, regulatory requirements for specified lines of insurance, and company 
rehabilitation or liquidation. The OIC became an independent state office in 1907, and the state 
elected its first Insurance Commissioner in 1908. There have been eight elected commissioners 
since then.  The majority of OIC activities are funded through fees paid by the insurance industry 
as well as federal grants that fund specific outreach activities.  Regulation of the insurance 
industry is the responsibility of the individual states. 
 
The majority of applications and data repositories currently utilized to meet OIC’s business 
objectives and supporting OIC operations, run on the HP3000 platform.  Hewlett Packard, the 
manufacturer of the HP3000, recently announced that it will cease support for this platform as of 
December 31, 2006.  Originally developed using the Speedware programming language and a 
TurboImage database system, the current set of applications and databases serve as the 
primary information source and automated functionality for OIC business operations.   
 
In addition to supporting the required platform migration, a number of business and technical 
issues and opportunities can be addressed by assessing the current HP3000/Speedware 
system’s ability to serve OIC in a productive and cost-effective manner in the future and meet 
the business objectives discussed below.OIC’s approach to meet the above objectives is to 
institute a best-of-breed procurement strategy that will identify and implement package solutions 
that meet OIC’s needs.  The technology platform will be Windows NT/2000 (or, depending upon 
the implementation date, the latest Microsoft server release) suite, which is consistent with OIC 
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technical direction.  Much of OIC’s current requirements will be met by integrating available 
COTS (Commercial Off The Shelf Software) products with supporting custom development as 
required.  Package modifications (e.g. building workflow route maps) will have to be performed 
as well as a limited custom programming to provide functionality not available from package 
solutions. 
 
 


